FORM DPW-CIA 2/05

STATE OF HAWAI|

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR:

BRIAN'S CONTRACTING,VINC.

ADDRESS: P.0. BOX 17790

City, State ZIP: HONOLULU HAWAlI 96817

PROJECT TITLE:
CONTRACT
=TT

Basic Contract Amount 3 706,000
CHANGE ORDERS
Total $ 2,571.43
Adjusted Contract Amount $ 708,571.43
WORK ACCOMPLISHED Basic Contract
Completed to Date 4578% $ 323,230.00
Retained $ 31,366.00
Amount Subject to Payment $ 291,864.00
Payments to Date $ -
Payments Now Due $ 291,864.00
Payment No. 1
Remarks P
1. Corﬁbuted and Chéc?ed by:

6% |ri[re1v
3. Recommended: Project Inspector or Engineer Date:

WM&MK [ﬁ/\/ ON  opfiq[eiv

4. Recommended: Area Engineer/Architect Date:

@,J Ce.

s/ [12

April, 2012

Date: April 30, 2012

Contract No. 60237

ital

DAGS Job No. 22- 10- 0648 /

South Street (Lot R) & Makal Garage (Lot A) Parkmg Garage Elevator Modermzatlon

EOR INSPECTION BRANCH USE

[} SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[g{ DAILY REPORTS [ vAAYROLL AFFIDAVITS

MONTHEYESTIMATE CHECKLIST™

f‘(CONTRACT NUMBER [ VGROJECT NAME & LOCATION

[ ] ALL SIGNATURES

Change Order Total
$ - _$ - $ 323,230.00

$ - $ 31,366.00

$ - $ 291,864.00

$ - $ -

$ - $ 291,864.00

2. lcertify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request and at least 80% of our workforce resides in Hawaii

BRIAN'S CONTRACTING, INC.

Name of Contractor

Brian's Contracting, Inc.

. 4/30/2012

5. Approved: Branch Chief or District Engmeer Date:

State Pubh!rWorks Administrator Date:

The Public mmlst emf wwﬁers have been issued and the work performed( Brian M. Arakaki, President
122 “4 f‘xf* r')

Bystgnature / Title:

\/ Date



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2012

DPW-CIA 7/06

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
[m]
u CONTRACT]
(e} LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
5' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPLI % RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $90,510 $19,140 21.15% 5% $957(A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPLI Y%l RETAINED
Chad's Plumbing Plumbing C-31497 $6,000 30 0.00% 10% $0
Close Construction Rubber Flooring ABC-20952 $7,500 $0 0.00% 10% $0
KONE, Inc. Elevator C-11336 $411,990 $301,590| 73.20% 10% $30,159
L.A. Painting Painting C-22044 $30,000 30 0.00% 10% $0
Quality Sheetmetal & AC Air Conditioning C-627 $40,000 $0 0.00% 10% $0
Ted's Wiring Service Electrical BC-3905 $115,000 $0 0.00% 10% $0
Unitek Insulation Asbestos Abatement C-11851 $5,000 $2,500] 50.00% 10% $250
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/Q! 10% $0
#DIV/O! 10% $0
#DIV/O} 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $30,409(B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,366)

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Name of Contractor

4/30/2012

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

"D

Date

Checked/Verified by:

I

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: April, 2012

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) ParkingG ~ DAGS Job No.: 22-10-0648
a CHANGE
% ORDER]
e} LICENSE CHANGE ORDER! COMPL., RETN AMOUNT
3 |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE|% CMPL %) RETAINED
BRIAN'S CONTRACTING, IN(General Contractor ABC-23456 $331 $0 0.00% 5% $0|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| % CMPL| % RETAINED,
LA Painting Painting C-22044 $230 $0 0.00% 10% $0
Ted's Wiring Service Electrical BC-3905 $2,010 $0 0.00% 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/O! 10% $0
#DIV/01 10% $0
#DIV/01 10% $0
Total Retained from Subs $0|B

l ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Name of Contractor

4/30/2012

By Signature

NOTE:

the Monthly Estimate Sheet

.
(D

Columnar totals shall be equal in dollar value to that on

Date

Checked/Verified by:

A

Initial - Project Inspector or Enginesr



. STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG (LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: April-12 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 511-354M $323,230.00 $31,366.00 $291,864.00

Totals: : $323,230.00 1 : $31,366.00 $291,864.00 j
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:

Grand Total: $323,230.00

$31,366.00 $291,864.00

B e k’%f w ISy ez

DATE

1 (This Section for Administrative Services Office Use Only)

' Vendor Code 30439600

Cost Code 3A1 [
M Voucher No. . _ . 6‘12N&{‘b

P Al

Verified By




